

SUPERVISION OF CONSTRUCTION

Supervision of construction projects shall be primarily the responsibility of the Superintendent, or his/her designee, who shall be responsible to follow closely the progress of the construction project. The Superintendent, or his/her designee, shall require periodic, but not less than monthly, progress meetings during which the administrative representative and all contractors concerned should be present. Progress reports shall be issued periodically to the Board.

*Adopted May 18, 1992
Revised February 2, 2009*